EXPERIMENT 10 — PAGE 1: BI DEPLOYMENT PLANNING & ASSET ARCHITECTURE

Part A: BI Asset Inventory, Departmental Onboarding & Deployment Timeline (Global Superstore: 53,284 Total Rows)

TOTAL BI ASSETS
4 Core Assets
Workspace • Dataset • Report • Pages

TARGET DEPARTMENTS
4 Business Units
28 Total Authorized Users

DATASET FOOTPRINT
53,284 Rows
$12.64M Sales | 25,728 Orders

DEPLOYMENT SLA
8 Hours Total
End-to-End Production Rollout

1. BI Deployment User Distribution by Department



2. Phased BI Asset Deployment Schedule (Gantt)



3. BI Asset Inventory & Departmental Deployment Matrix (Part A)

Asset Name	Asset Type	Target Department	Deployment Action & Information Scope
Global Superstore BI Workspace	Workspace	All 4 Departments	Provision central Power BI Service workspace & RBAC groups
Global Superstore Dataset	Dataset	Finance & Executive	Upload 53,284-row Star Schema & configure 06:00 AM daily refresh
Global Superstore Reports	Power BI Report	Regional & Sales	Publish Executive, Daily Sales, Weekly Profit & Security .pbix files
BI Report Pages & App	Report Pages	All 28 End Users	Distribute curated Power BI App with RLS & mobile-ready KPI cards

EXPERIMENT 10 — PAGE 2: WORKSPACE ARCHITECTURE & ACCESS GOVERNANCE

Part B: Centralized Global Superstore BI Workspace Roles, Capability Matrix & Governance Rules

1. Workspace Role Privilege Hierarchy



2. Power BI Workspace Role Capability Matrix

Capability / Action	Admin	Member	Contrib.	Viewer
View & Interact with Reports	Yes	Yes	Yes	Yes
Create / Edit Reports & Datasets	Yes	Yes	Yes	No
Publish & Update Workspace App	Yes	Yes	No	No
Add / Remove Workspace Users	Yes	Yes	No	No
Delete Workspace & Configure Settings	Yes	No	No	No

3. Proposed Centralized Workspace Structure (Global Superstore BI Workspace)

Content Area	Intended Department	Published BI Content	Assigned Role
Executive Analysis	Executive Management	Overall business performance & KPI scorecard	Viewer (CEO)
Financial Analysis	Finance Department	Revenue, profit ($1.47M) & margin (11.61%) reports	Contributor / Viewer
Regional Analysis	Regional Management	Region-wise sales & RLS territory dashboards	Viewer (RLS Filtered)
Sales Analysis	Sales Department	Daily sales, product & customer performance	Member / Viewer

WORKSPACE GOVERNANCE GUIDELINES

1. Access Control: Enforce Azure AD security groups & least-privilege RBAC.
2. Permission Reviews: Audit workspace member lists every 30 days.
3. Naming Conventions: Standardize [Dept]_[Metric]_[Env] asset tags.
4. Data Security: Apply RLS filters & Sensitivity Labels on exports.
5. Regular Backups: Archive .pbix & datasets to versioned cloud storage.

EXPERIMENT 10 — PAGE 3: MONITORING, BACKUP SCHEDULE & DISASTER RECOVERY

Parts C & D: Operational Telemetry, Backup Retention Architecture & 75-Minute RTO Disaster Recovery Runbook

1. Backup Retention & Recovery Point Objective (RPO)



2. Disaster Recovery Runbook: 75-Min Cumulative RTO



3. Operational BI Monitoring Strategy & Cadence Matrix (Part C)

Monitoring Activity	Target KPI / Health Metric	Schedule Frequency	Responsible Owner
Dataset Refresh Status	Refresh success rate & latency (< 5 min)	Daily (06:00 AM)	BI Administrator
Dashboard Usage Statistics	Daily active viewers & page views	Weekly (Monday)	BI Lead / Dept Heads
Report Performance	Visual query load time (< 3 sec)	Weekly (Wednesday)	Power BI Developer
User Activity Monitoring	Audit logs, exports & RLS access checks	Daily / Continuous	Security & BI Admin

4. Six-Step Backup Restore & Disaster Recovery Procedure (Part D)

Step	Recovery Stage	Window	Recovery & Validation Action
Step 1	Identify Deletion / Failure	0–10 min	Detect missing report or corrupt dataset via Power BI Service refresh alerts
Step 2	Notify BI Administrator	10–15 min	Log high-priority incident and notify workspace BI Administrator
Step 3	Locate Latest Valid Backup	15–30 min	Retrieve verified daily dataset or weekly .pbix archive from secure repository
Step 4	Restore BI Components	30–50 min	Republish .pbix to Global Superstore BI Workspace & rebind gateway credentials
Step 5	Validate Report & RLS	50–65 min	Reconcile totals ($12,642,502 Sales) & test regional RLS filters before release
Step 6	Resume Operations	65–75 min	Update Workspace App and confirm availability with all 4 business departments